Declassified in Part - Sanitized Copy Approved for Release 2012/02/21 : CIA-RDP78-03424A001200060010-3

CONFIDENTIAL ~~SECRET~~

DOC 8 REV DATE 020760 BY 010924
ORIG COMP R35 OPI 52 TYPE 02
ORIG CLASS S PAGES 1 REV CLASS C
JUST 2Z NEXT REV 2010 AUTH: HR 70-2

TO : Inspection Branch, R/O

DATE: 17 October 1960

CONTRACT NO. RD-161, T.O. 3

FROM: Chief, Engineering Staff, OC

REPORT NO.: 2

25X1

Contractor [redacted]

Address [redacted]

Commodity/Service Feasibility study on frequency to time transformation Classification SECRET

No. of Prototypes: N.A. Contract Completion Date October 1960

The Contractor is on schedule ____ Yes X No

The Contractor will remain within his allocated funds X Yes ____ No

An extension of time will be necessary X Yes ____ No

All phases of the technical progress are satisfactory X Yes ____ No

The overall performance of this contractor is: XXXXX Satisfactory

____ Subject to Improvement

____ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments Contractor will request time extension.

Recommended Action Continued monitoring

Date of Visit to Contractor's Plant 7 October 1960

CONCURRED:

Inspected by: [redacted]

25X1

Division: Det/Navy

Extension: [redacted]

25X1

Chief, Engineering Staff, OC

CONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2012/02/21 : CIA-RDP78-03424A001200060010-3